
• 
• MAY O 3 2017 

Mr. Dennis W. McKinney 
Senior Director, Corporate EHS and Global Citizenship 
Fortune Brands Home and Security 
520 Lake Cook Road 
Deerfield, Illinois 60015 

RE: Revised Remedy Implementation Plan for the Former Waterloo Industries Facility, 
300 Ansborough Avenue, Waterloo, Iowa, February 8, 2017 
EPA ID# IAD005277959 

Dear Mr. McKinney: 

The U.S. Environmental Protection Agency Region 7 has reviewed the subject document, received 
February 9, 2017. Because of the complexity of the approval process for this document, and a desire to 
support Fortune Brands beginning the fieldwork to implement this remedy as soon as possible, the EPA 
is commenting on and approving the document in stages as the reviews of separate sections are 
complete. 

The cost estimate in Appendix F of the RIP cannot be approved as provided. Based on the enclosed 
independent third-party evaluation of the cost estimate using RACER software, the total cost of 
$740,189 is likely substantially less than the actual costs to implement the remedy. The independent cost 
estimate of $1,159,186 is higher primarily because of an assumed longer period of remedy operation 
(five years rather than three) and higher estimated annual monitoring costs. The EPA believes this 
higher value better reflects uncertainties in system performance over time and in the calculated 
individual line-item costs that make up the estimate. 

The EPA requests that you revise the cost estimate in Appendix F of the RIP to better reflect the 
uncertainties summarized in this letter and detailed in the enclosed third-party cost estimate. 
Alternatively, you may simply adopt the attached third-party cost estimate and revise Appendix F of the 
RIP to include it. If you choose to revise your cost estimate and calculate a cost that is substantially less 
than the independent cost estimate, you should thoroughly document the differing assumptions, 
uncertainties and values used in your estimate to justify your calculated cost. 

Annual reviews of the amount of financial assurance will be required during the period of remedy 
construction and operation. During these reviews, as the work is performed and uncertainties in the cost 
estimate are reduced, the EPA will entertain requests to reduce the amount of financial assurance that is 
required for this facility. 

Please provide a revised Appendix F to the RIP incorporating these changes within 30 days of your 
receipt of this letter. If you have any questions, please call me at (913) 551-7324. 

Sincerely, 
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Enclosure 

cc: Mark Seaman, ERM 
Amie Davidson, IDNR 

• • 
Daniel Gravatt, P.G. 
Project Manager 
RCRA Corrective Action and Permits Section 
Waste Remediation and Permitting Branch 
Air and Waste Management Division 

• 


